Below you will find all articles concerning the Commercial Hosting Migration. To access
complete ARC Monthly Bulletins, go to https://arc.publicdebt.treas.gov/monthly bulletins.htm.

December 2008 - Commercial Hosting Update

ARC is actively engaged in a project to migrate the Oracle E-Business Suite/PRISM shared environment
to Oracle On Demand’s (OOD) hosting services. We have examined the data center as part of an initial
security risk assessment, installed hardware for the production environment and 3 non-production
instances, and completed initial data migration, including the following upgrades:

e Oracle E-Business Suite — 11.5.10.2
e Oracle Discoverer — 10g
e Oracle Database — 10g

We are currently performing code and functional testing, as well as updating the Certification and
Accreditation (C&A) package to include the OOD architecture. Some of the upcoming tasks include:

Additional Data Migrations (various)

Disaster Recovery Testing (1/15/09 — 2/6/09)

Training for User Acceptance Testers (1/9/09 — 2/2/09)
User Acceptance Testing (2/9/09 — 3/9/09)

User Training (3/10/09 — 4/6/09)

Go-Live Target (4/10/09 — 4/14/09)

Contact Lance Gainer at 304-480-8185 or lance.gainer@bpd.treas.gov for more information on the
commercial hosting project.

November 2008 - Commercial Hosting Update

ARC is actively engaged in a project to migrate the Oracle E-Business Suite/PRISM shared environment
to Oracle On Demand’s (OOD) hosting services. We have examined the data center as part of an initial
security risk assessment, installed hardware for the production environment and 3 non-production
instances, and completed initial data migration, including the following upgrades:

e Oracle E-Business Suite — 11.5.10.2
e Oracle Discoverer — 10g
e Oracle Database — 10g

We are currently performing code and functional testing, as well as updating the Certification and
Accreditation (C&A) package to include the OOD architecture. Some of the upcoming tasks include:

Additional Data Migrations

User Acceptance Testing (UAT)

Hands-on User Training

Updating User Guides

Contingency Testing and Disaster Recover Exercises
Security Testing

ARC is working aggressively with Oracle to finalize the migration schedule and will provide the UAT,
training, and “go-live” dates to affected customers upon finalization. For more information on the
commercial hosting project, contact Lance Gainer at 304-480-8185 or lance.gainer@bpd.treas.gov.
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August 2008 - Commercial Hosting Contract Award

BPD is pleased to announce the signing of a 10-year hosting and infrastructure support contract with
immixTechnology, Inc. (immix) on Thursday, July 31, 2008. Oracle Corporation’s Federal On Demand
group, as a subcontractor, will host and support BPD’s platform in their Austin, TX data center.

BPD has put forth considerable effort to ensure the terms of this agreement meet or exceed our
requirements, and thus will represent value to you, our customers. We are currently developing a project
charter and working with the contractor to develop a migration project plan. BPD will share these details
and related timelines via the ARC Communications mailbox as they become solidified. Contact Lance
Gainer at 304-480-8185 or lance.gainer@bpd.treas.gov for more information on the commercial hosting
project.

May 2008 - ARC Seeking Commercial IT Hosting and Infrastructure Support

ARC issued a solicitation on February 1 and is in the process now of evaluating proposals for hosted
accounting and procurement systems and support. Current plans call for an award decision by the end of
the month. For most of you this change will be transparent. The level of effort required on your part will
be similar to what you expect to expend when we upgrade to a new software version, with the primary
focus being user acceptance testing. ARC will continue to provide system support functions, including
administering the application and interfaces, providing Help Desk support, and ongoing testing of system
changes. We will also continue to provide the accounting and procurement support services that you've
come to depend on. This initiative will be discussed at the upcoming ARC Customer Conference as well
as through this bulletin as plans and timelines are solidified post contract award. For more information on
the commercial IT hosting project, contact Lance Gainer at 304-480-8185 or lance.gainer@bpd.treas.gov.
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	We are currently performing code and functional testing, as well as updating the Certification and Accreditation (C&A) package to include the OOD architecture.  Some of the upcoming tasks include:

